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Exhibit R-2, RDT&E Budget Item Justification: FY 2018 Navy Date: May 2017
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 7: Operational
Systems Development

R-1 Program Element (Number/Name)
PE 0207161N / Tactical Aim Missiles

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

Total Program Element 387.020 59.053 56.285 42.884 -   42.884 33.458 0.513 0.539 0.554 0.000 580.306

0457: AIM-9X 387.020 59.053 56.285 42.884 -   42.884 33.458 0.513 0.539 0.554 0.000 580.306

Program MDAP/MAIS Code:
Project MDAP/MAIS Code(s): 442

A. Mission Description and Budget Item Justification
The AIM-9X (Sidewinder) short-range air-to-air missile is a long term evolution of the AIM-9 series of fielded missiles.  The AIM-9X missile program provides a launch
and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range Air-
to-Air Missile (AMRAAM).  Air superiority in the short-range air-to-air missile arena is essential and includes first shot, first kill opportunity against an enemy employing
IR countermeasures.  The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead).  Anti-Tamper features have been
incorporated to protect improvements inherent in this design.  AIM-9X is a Post Milestone C, Acquisition Category IC joint service program with Navy lead.

The Block II program has completed independent operational testing and found to be operationally effective and suitable.  The program achieved Navy Initial Operational
Capability (IOC) in March 2015 and received Full Rate Production decision in August 2015.  The first Full Rate Production Lot contract was awarded in September 2015.
This budget line will continue technical refresh of critical obsolete components, implement cost reduction initiatives, improve insensitive munitions performance, correct
deficiencies, and increase capabilities through software enhancements, and conduct testing to ensure platform integration onto threshold US Navy aircraft.

This program is funded under OPERATIONAL SYSTEMS DEVELOPMENT because it includes development efforts to upgrade systems that have been fielded or have
received approval for full rate production and anticipate funding in the current or subsequent fiscal year.

B. Program Change Summary ($ in Millions) FY 2016 FY 2017 FY 2018 Base FY 2018 OCO FY 2018 Total
Previous President's Budget 71.016 56.285 36.569 -   36.569
Current President's Budget 59.053 56.285 42.884 -   42.884
Total Adjustments -11.963 0.000 6.315 -   6.315

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -10.193 0.000
• SBIR/STTR Transfer -1.769 0.000
• Program Adjustments 0.000 0.000 6.170 -   6.170
• Rate/Misc Adjustments -0.001 0.000 0.145 -   0.145
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Exhibit R-2, RDT&E Budget Item Justification: FY 2018 Navy Date: May 2017
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 7: Operational
Systems Development

R-1 Program Element (Number/Name)
PE 0207161N / Tactical Aim Missiles

Change Summary Explanation
Schedule:
1. The System Improvement Program (SIP) II contract has been extended 19 months to complete F-22 specific software deficiency identified during F-22
increment 3.2b Development Testing.
2. SIP III Missile software version 9.4 Integration Testing (IT-D1) has been extended 6 months to verify technical requirements, and performance thresholds of the
performance specification, to verify the AIM-9X Block II missile system is ready for Follow-On Operational Test and Evaluation (FOT&E, OT-D1).
3. Operation Testing OT-D1 start date as well as Operational Test Readiness Review (OTRR) has been extended 6 months to the end of IT-D1 to share results
with DT and minimize program cost.
4. The Lot 17 Hardware Engineering Change Proposal (ECP) cut-in date has been extended 6 months due to AIM-9X Block II+ productionization issues
discovered during production qualification.
5. The planned hardware release has been moved from Lot 19 (FY 2019) to Lot 20 (FY 2020) due to hardware development issues experienced during
development of replacement components.  This is primarily due to diminishing manufacturing resources.
6. The SIP III hardware Preliminary Design Review (PDR) has has been extended 6 months to allow for additional time to redesign the guidance unit processor.
7. The SIP III hardware Critical Design Review (CDR) has been extended 18 months due to allow for additional time to redesign the guidance unit processor.

Cost:
FY 2018 original funding profile for SIP III included tasks that were planned to have been completed in FY 2017. However, the final SIP III contract award revised
the weapon system development schedule leading to a rephasing of taskings and funds from FY 2016 into FY 2018.

FY 2016 includes $22.0M set aside pending final disposition of the proposed Congressional rescission.  The five-year SIP III development contract price was
negotiated down as a result of removing the Control Actuation System component redesign from the final contract.  The Control Actuation System redesign effort
has been moved into a planned AIM-9X future development increment outside the Future Years Defense Plan.
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0207161N / Tactical Aim Missiles

Project (Number/Name)
0457 / AIM-9X

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

0457: AIM-9X 387.020 59.053 56.285 42.884 -   42.884 33.458 0.513 0.539 0.554 0.000 580.306

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  
Project MDAP/MAIS Code: 442

A. Mission Description and Budget Item Justification
AIM-9X is a long-term evolution of the AIM-9, a fielded system, qualifying this as a research category operational systems development.  The AIM-9X short range air-to-
air missile modification program provides a launch and leave, air combat munition that uses passive Infra-Red (IR) energy for acquisition and tracking of enemy aircraft
and complements the Advanced Medium Range Air-to-Air Missile (AMRAAM).  Air superiority in the short range air-to-air missile arena is essential and includes first
shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and
warhead).  The AIM-9X Block II missile is critical to project power and win decisively in accordance with the Fiscal Year 2015 Defense Planning Guidance and Navy's
Navigation Plan 2015 - 2019.  The missile is essential to Pacific Command plans to counter threats employed by advanced Digital Radio Frequency Memory (DRFM)
electronic attack, cruise missiles, and Unmanned Aerial Vehicles.

This line item continues Technical Refresh of components and software, as well as incorporates advanced development products and capabilities, to meet threshold
requirements of the capabilities production document.  Specifically, the program will redesign, develop and integrate components facing obsolescence, implement cost
reduction initiatives, enhance insensitive munitions performance and incrementally improve operational flight software to fully utilize capabilities of the missile.

The program strategy is to first redesign the control actuation system (CAS) battery, along with the AIM-9X Block II Plus (AIM-9X-3) and incorporate it into the Lot 17 (FY
2017) production missile.  Next, the program will complete missile software improvements (software version 9.4) and release it into Lot 18 (FY 2018) and prior missiles.
The software will provide improved infrared counter-countermeasures, correct partial degraded cueing, improved lock on after launch capability, improve small target
acquisition, and provide surface attack capability.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Title: Product Development
Articles:

Description: Continuation of Primary Hardware Development/Pre-Planned Product Improvement (Tech
Refresh) efforts for the AIM-9X weapon system.  This includes Systems Engineering / Program management,
as well as support required, to ensure AIM-9X missile integration with threshold US Navy aircraft platforms.
This also includes efforts to redesign missile components in order to resolve Block II component obsolescence
to ensure missile producibility beyond Lot 20, implement cost reduction initiatives, and to comply with the
Insensitive Munitions (IM) requirements as established by Joint Requirements Oversight Council memo dated 11
February 2009.

52.932
-  

48.870
-  

31.641
-  

0.000
-  

31.641
-  
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R-1 Program Element (Number/Name)
PE 0207161N / Tactical Aim Missiles

Project (Number/Name)
0457 / AIM-9X

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

FY 2016 Accomplishments:
Completed v9.315 software release to fleet.  Completed Preliminary Design Review (PDR) and Critical Design
Review (CDR) necessary to incorporate the CAS battery and Block II+ material design changes into the
missile.  Continued Engineering Manufacturing Development required to redesign, integrate, test, and qualify
components due to obsolescence and implement cost reduction initiatives.  Continued to develop v9.4 Block
II software improvements to utilize full capability of the missile.  Continued to develop missile hardware design
improvements necessary to enhance IM performance.
FY 2017 Plans:
Incorporate CAS battery and Block II+ material design changes into production.  Complete v9.316 software
release to resolve F-22 aircraft deficiencies discovered during Block II operational testing.  Continue Engineering
Manufacturing Development required to redesign, integrate, test and qualify components due to obsolescence
and implement cost reduction initiatives.  Continue to develop v9.4 Block II software improvements to utilize full
capability of the missile.  Continue to develop missile hardware design improvements necessary to enhance IM
performance.
FY 2018 Base Plans:
Continue Engineering Manufacturing Development required to redesign, integrate, test and qualify components
due to obsolescence and implement cost reduction initiatives.  Continue to develop v9.4 Block II software
improvements to utilize full capability of the missile.  Continue to develop missile hardware design improvements
necessary to enhance IM performance.  Complete CDR necessary to incorporate IMU, dome and processor
redesigns into Lot 20 production.
FY 2018 OCO Plans:
N/A
Title: Test and Evaluation Activities and Support

Articles:
Description: Test and Evaluation (T&E) and associated governmental support required to ensure the AIM-9X
missile integration with threshold US Navy aircraft platforms (F/A-18A+/C/D/E/F).  Beginning in FY 2016 the
program joined in with the US Air Force efforts in testing the next tech refresh version of software improvements
to the missile, Operation Flight Software version 9.4.

FY 2016 Accomplishments:

5.855
-  

7.196
-  

11.036
-  

0.000
-  

11.036
-  
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R-1 Program Element (Number/Name)
PE 0207161N / Tactical Aim Missiles

Project (Number/Name)
0457 / AIM-9X

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Began Developmental Testing (DT-D1) of Operational Flight Software version 9.4 including improvements
associated with integrating the F/A-18 aircraft to utilize full capability of the Block II missile.
FY 2017 Plans:
Complete Developmental Testing (DT-D1) and begin Developmental Testing and Integrated Testing (DT/IT-D1)
of Operational Flight Software version 9.4 including improvements associated with further integrating the F/A-18
aircraft to utilize full capability of the Block II missile.
FY 2018 Base Plans:
Complete Developmental Testing and Integrated Testing (DT/IT-D1) and Operational Test Readiness
Review (OTRR), then begin Operational Testing (OT-D1) of Operational Flight Software version 9.4 including
improvements associated with further integrating the F/A-18 aircraft to utilize full capability of the Block II missile.
FY 2018 OCO Plans:
N/A
Title: Management Services

Articles:
Description: Transportation / Travel for AIM-9X efforts in supporting the major test events and program
decisions identified in the Product Development and Test and Evaluation sections above.

FY 2016 Accomplishments:
Continued funding transportation and travel costs associated with AIM-9X missile program efforts supporting
the major test events and program decisions identified in the Product Development and Test and Evaluation
sections above.
FY 2017 Plans:
Continue funding transportation and travel costs associated with AIM-9X missile program efforts supporting
the major test events and program decisions identified in the Product Development and Test and Evaluation
sections above.
FY 2018 Base Plans:
Continue funding transportation and travel costs associated with AIM-9X missile program efforts supporting
the major test events and program decisions identified in the Product Development and Test and Evaluation
sections above.
FY 2018 OCO Plans:

0.266
-  

0.219
-  

0.207
-  

0.000
-  

0.207
-  
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R-1 Program Element (Number/Name)
PE 0207161N / Tactical Aim Missiles

Project (Number/Name)
0457 / AIM-9X

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

N/A
Accomplishments/Planned Programs Subtotals 59.053 56.285 42.884 0.000 42.884

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• WPN 2209: Sidewinder 92.497 70.912 79.692 -   79.692 79.047 82.261 89.842 91.638 491.372 1,779.054
• MPAF 3479: Sidewinder 198.247 127.438 125.350 -   125.350 122.340 125.299 168.454 120.586 114.957 2,043.889

• RDTE, AF 41: Sidewinder 33.615 52.898 34.952 -   34.952 24.711 13.367 13.598 13.877 0.000 516.711
• MPA, C62001000: IFPC

Inc 2-I Block 1, Missile
0.000 0.000 57.742 -   57.742 157.406 144.740 100.400 14.600 0.000 474.888

Remarks

D. Acquisition Strategy
Milestone C decision for LRIP was held June 24, 2011.  The program received USN Initial Operational Capability (IOC) in March 2015 and Full Rate Production (FRP)
Approval in August 2015 followed by contract award for FRP-1 in September 2015.  The program awarded the FRP-2 contract in July 2016, and will award the option for
FRP-3 in March 2017.  The program plans to award FRP-4 in February 2018.

E. Performance Metrics
AIM-9X Block II:
1. Completed AIM-9X Block II (AIM-9X-2) USN Initial Operational Capability (2Q FY 2015) and Full Rate Production Decision (4Q FY 2015).
2. Completed v9.315 software release to fleet (2Q FY 2016).
3. Complete v9.316 software release to resolve F-22 aircraft deficiencies found during Block II operational testing (2Q FY 2017).

AIM-9X Block II Tech Refresh:
1. Complete Lot 17 Cut In Engineering Change Proposal to incorporate redesigned control actuation system battery and Block II plus (AIM-9X-3) into production (3Q FY
2017).
2. Complete Preliminary Design Review (PDR) to incorporate Inertial Measurement Unit (IMU), dome and processor redesigns into Lot 20 production (2Q FY 2017).
3. Complete Development Testing (DT-D1) for software v9.4 improvements (4Q FY 2017).
4. Complete (DT/IT-D1)for software v9.4 improvements (4Q FY 2018).
5. Complete OTRR for software v9.4 improvements (4Q FY 2018).
6. Complete Critical Design Review (CDR) to incorporate Inertial Measurement Unit (IMU), dome and processor redesigns into Lot 20 production (4Q FY 2018).
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R-1 Program Element (Number/Name)
PE 0207161N / Tactical Aim Missiles

Project (Number/Name)
0457 / AIM-9X

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware &
Software Development SS/CPFF

Raytheon Missile
Systems : Tucson,
AZ

43.351 42.063 Mar 2016 42.368 Feb 2017 26.022 Feb 2018 -   26.022 13.312 167.116 167.116

Aircraft Integration -
Contract C/CPFF NSMA : Arlington,

VA 0.000 2.224 Sep 2016 2.833 Mar 2017 0.432 Mar 2018 -   0.432 0.000 5.489 5.489

Aircraft Integration - USG WR NAWCWD : China
Lake, CA 19.810 3.366 Jan 2016 0.098 Dec 2016 0.021 Dec 2017 -   0.021 0.000 23.295   -   

USG Systems Engineering
& Project Managment
Support

WR NAWC AD : Patuxent
River, MD 0.255 0.591 Dec 2015 0.556 Dec 2016 0.709 Dec 2017 -   0.709 0.000 2.111   -   

USG Systems Engineering
& Project Managment
Support

WR NAWCWD : China
Lake, CA 0.000 4.688 Jan 2016 3.015 Dec 2016 4.457 Dec 2017 -   4.457 6.101 18.261   -   

Prior Year Prod Dev cost
no longer funded in the
FYDP

Various Various : Various 260.249 0.000 0.000 0.000 -   0.000 0.000 260.249   -   

Subtotal 323.665 52.932 48.870 31.641 -   31.641 19.413 476.521   -   

Remarks
1. Total prior years - FY95 and prior under PE 0603715D.
2. FY 2018 original funding profile for SIP III included tasks that were planned to have been completed in FY 2017.  However, the final SIP III contract award revised the weapon
system development schedule leading to a rephasing of taskings and funds from FY 2016 into FY 2018.
3. The decrease in Aircraft Integration between FY 2017 to FY 2018 reflects completion of threshold platform software integration requirements with the AIM-9X Block II
program.
4. The increase in USG Systems Engineering & Project Management from FY 2017 to FY 2018 reflects a USN government lab test support requirement to ensure tech refresh
improvements are incorporated into the final hardware and software design at PAX, and conduct Insensitive Munitions Risk Reductions (IMRR) activities at China Lake.

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering Tech Support C/CPIF
Navy System Mgmt
Activity : Arlington,
VA

0.000 0.476 Oct 2016 0.025 Feb 2017 0.000 -   0.000 0.000 0.501 0.501



UNCLASSIFIED

PE 0207161N: Tactical Aim Missiles UNCLASSIFIED
Navy Page 8 of 13 R-1 Line #225

Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Navy Date: May 2017
Appropriation/Budget Activity
1319 / 7

R-1 Program Element (Number/Name)
PE 0207161N / Tactical Aim Missiles

Project (Number/Name)
0457 / AIM-9X

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Management Support C/CPFF Wyle Lab Inc. :
Huntsville, AL 0.239 0.240 Jun 2016 0.000 0.000 -   0.000 0.000 0.479 0.479

Prior Year Support Costs C/CPFF Various : Various 0.949 0.000 0.000 0.000 -   0.000 0.000 0.949 0.949
Subtotal 1.188 0.716 0.025 0.000 -   0.000 0.000 1.929 1.929

Remarks
Provides one-time engineering and management services in support of air to air weapons development, testing, and integration support.

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Oper Test & Eval WR COMOPTEVFOR :
Norfolk, VA 8.945 0.020 Mar 2016 0.553 Mar 2017 3.464 Mar 2018 -   3.464 5.044 18.026   -   

Development Testing WR NAWCWD : China
Lake, CA 1.433 5.119 Jan 2016 6.618 Dec 2016 7.572 Dec 2017 -   7.572 10.301 31.043   -   

Prior year T&E cost no
longer funded in the FYDP Various Various : Various 40.382 0.000 0.000 0.000 -   0.000 0.000 40.382   -   

Subtotal 50.760 5.139 7.171 11.036 -   11.036 15.345 89.451   -   

Remarks
Increase in Operational Test and Evaluation at COMOPTEVFOR reflects DT/IT-D1 efforts to incorporate software v9.4 into the missile.   Development Test at China Lake
reflects DT/IT-D1 efforts to test software v9.4 improvements in accordance with the test and evaluation master plan (TEMP) revision e.

Management Services ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Transportation - Material WR NAVAIR : Patuxent
River, MD 0.402 0.101 Oct 2015 0.075 Oct 2016 0.075 Oct 2017 -   0.075 0.075 0.728   -   

Travel - Obligation
throughout the year WR NAWCAD : Patuxent

River, MD 2.972 0.165 Oct 2015 0.144 Oct 2016 0.132 Oct 2017 -   0.132 0.231 3.644   -   
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R-1 Program Element (Number/Name)
PE 0207161N / Tactical Aim Missiles

Project (Number/Name)
0457 / AIM-9X

Management Services ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Prior Year Mgmt cost no
longer funded in the FYDP Various Various : Various 8.033 0.000 0.000 0.000 -   0.000 0.000 8.033   -   

Subtotal 11.407 0.266 0.219 0.207 -   0.207 0.306 12.405   -   

Remarks
Provides transportation of test assets, as well as travel of persons, in support of the AIM-9X Block II System Improvement Program (SIP) III project.

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 387.020 59.053 56.285 42.884 -   42.884 35.064 580.306   -   

Remarks
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R-1 Program Element (Number/Name)
PE 0207161N / Tactical Aim Missiles

Project (Number/Name)
0457 / AIM-9X
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R-1 Program Element (Number/Name)
PE 0207161N / Tactical Aim Missiles

Project (Number/Name)
0457 / AIM-9X

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

TACTICAL AIM MISSILES
Production Milestones - Block II: Contract Awards: Lot 16 (FRP 2): QTY 207 4 2016 4 2016
Production Milestones - Block II: Contract Awards: Lot 17 (FRP 3): QTY 152 2 2017 2 2017
Production Milestones - Block II: Contract Awards: Lot 18 (FRP 4): QTY 185 2 2018 2 2018
Production Milestones - Block II: Contract Awards: Lot 19 (FRP 5): QTY 191 2 2019 2 2019
Production Milestones - Block II: Contract Awards: Lot 20 (FRP 6): QTY 198 2 2020 2 2020
Production Milestones - Block II: Contract Awards: Lot 21 (FRP 7): QTY 200 2 2021 2 2021
Production Milestones - Block II: Contract Awards: Lot 22 (FRP 8): QTY 192 2 2022 2 2022
Production Deliveries: Low Rate Initial Production 4 (WPN) QTY 208 4 2016 4 2016
Production Deliveries: Lot 15 (FRP 1) QTY 167 4 2017 4 2017
Production Deliveries: Lot 16 (FRP 2) QTY 207 4 2018 4 2018
Production Deliveries: Lot 17 (FRP 3) QTY 152 4 2019 4 2019
Production Deliveries: Lot 18 (FRP 4) QTY 185 4 2020 4 2020
Production Deliveries: Lot 19 (FRP 5) QTY 191 4 2021 4 2021
Production Deliveries: Lot 20 (FRP 6) QTY 198 4 2022 4 2022
AIM-9X Block II: System Improvement Program Contract Award: System Improvement
Program II Engineering Manufacturing Development Contract 1 2016 4 2017

AIM-9X Block II: Hardware & Software (v9.3) Improvements: Air Force Initial
Operational Capability 1 2017 1 2017

AIM-9X Block II: Hardware & Software (v9.3) Improvements: Operational Flight
Software Release v9.315 2 2016 2 2016

AIM-9X Block II: Hardware & Software (v9.3) Improvements: Operational Flight
Software Release v9.316 2 2017 2 2017
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R-1 Program Element (Number/Name)
PE 0207161N / Tactical Aim Missiles

Project (Number/Name)
0457 / AIM-9X

Start End
Events by Sub Project Quarter Year Quarter Year

AIM-9X Block II: Hardware & Software (v9.3) Improvements: Operational Flight
Software Release v9.317 4 2017 4 2017

AIM-9X Block II Tech Refresh: Tech Refresh Development Contracts: System
Improvement Program III Engineering Manufacturing Development Contract 1 2016 4 2020

AIM-9X Block II Tech Refresh: Hardware Obsolescence Redesign: Lot 17 Cut In: Lot
17 Hardware (CAS Battery & Block II+) 1 2016 3 2017

AIM-9X Block II Tech Refresh: Hardware Obsolescence Redesign: Lot 17 Cut In: Lot
17 Hardware Cut-In Preliminary Design Review 1 2016 1 2016

AIM-9X Block II Tech Refresh: Hardware Obsolescence Redesign: Lot 17 Cut In: Lot
17 Hardware Cut-In Critical Design Review 3 2016 3 2016

AIM-9X Block II Tech Refresh: Hardware Obsolescence Redesign: Lot 17 Cut In: Lot
17 Hardware Cut-In Engineering Change Proposal 3 2017 3 2017

AIM-9X Block II Tech Refresh: Hardware Obsolescence Redesign: Lot 20 Cut In:
Hardware (IMU, Dome & Processor) 1 2016 1 2020

AIM-9X Block II Tech Refresh: Hardware Obsolescence Redesign: Lot 20 Cut In: Lot
20 Hardware Cut-In Preliminary Design Review 4 2017 4 2017

AIM-9X Block II Tech Refresh: Hardware Obsolescence Redesign: Lot 20 Cut In: Lot
20 Hardware Cut-In Critical Design Review 4 2018 4 2018

AIM-9X Block II Tech Refresh: Hardware Obsolescence Redesign: Lot 20 Cut In: Lot
20 Hardware Cut-In Engineering Change Proposal 1 2020 1 2020

AIM-9X Block II Tech Refresh: Test and Evaluation: Software (v9.4) Improvements:
Development Testing 1 2016 4 2017

AIM-9X Block II Tech Refresh: Test and Evaluation: Software (v9.4) Improvements:
Development Test / Integrated Testing 4 2017 4 2018

AIM-9X Block II Tech Refresh: Test and Evaluation: Software (v9.4) Improvements:
Operational Test Readiness Review 4 2018 4 2018

AIM-9X Block II Tech Refresh: Test and Evaluation: Software (v9.4) Improvements:
Operational Testing 4 2018 4 2019

AIM-9X Block II Tech Refresh: Test and Evaluation: Software (v9.4) Improvements:
Software v9.4 Release 2 2020 2 2020
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AIM-9X Block II Tech Refresh: Test and Evaluation: Software (v10.x) Rehost: Software
v10.4 Development Testing 1 2016 3 2020

AIM-9X Block II Tech Refresh: Test and Evaluation: Software (v10.x) Rehost: Software
v10.4 Operational Flight Software Release 1 2022 1 2022
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         0207161N
         Tactical Aim Missiles
         225
         2018
         PB
         2017-05
         Navy
         1319
         Research, Development, Test & Evaluation, Navy
         7
         Operational Systems Development
         
             387.020
             59.053
             56.285
             42.884
             42.884
             33.458
             0.513
             0.539
             0.554
             0.000
             580.306
        
         The AIM-9X (Sidewinder) short-range air-to-air missile is a long term evolution of the AIM-9 series of fielded missiles.  The AIM-9X missile program provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range Air-to-Air Missile (AMRAAM).  Air superiority in the short-range air-to-air missile arena is essential and includes first shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead).  Anti-Tamper features have been incorporated to protect improvements inherent in this design.  AIM-9X is a Post Milestone C, Acquisition Category IC joint service program with Navy lead.

The Block II program has completed independent operational testing and found to be operationally effective and suitable.  The program achieved Navy Initial Operational Capability (IOC) in March 2015 and received Full Rate Production decision in August 2015.  The first Full Rate Production Lot contract was awarded in September 2015.  This budget line will continue technical refresh of critical obsolete components, implement cost reduction initiatives, improve insensitive munitions performance, correct deficiencies, and increase capabilities through software enhancements, and conduct testing to ensure platform integration onto threshold US Navy aircraft.

This program is funded under OPERATIONAL SYSTEMS DEVELOPMENT because it includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate funding in the current or subsequent fiscal year.
         
             
                 71.016
                 56.285
                 36.569
                 36.569
            
             
                 59.053
                 56.285
                 42.884
                 42.884
            
             
                 -11.963
                 0.000
                 6.315
                 6.315
            
             
                 
                     -10.193
                     0.000
                
                 
                     -1.769
                     0.000
                
                 
                     
                         Program Adjustments
                         
                             0.000
                             0.000
                             6.170
                             6.170
                        
                    
                     
                         Rate/Misc Adjustments
                         
                             -0.001
                             0.000
                             0.145
                             0.145
                        
                    
                
            
             Schedule:
1. The System Improvement Program (SIP) II contract has been extended 19 months to complete F-22 specific software deficiency identified during F-22 increment 3.2b Development Testing.
2. SIP III Missile software version 9.4 Integration Testing (IT-D1) has been extended 6 months to verify technical requirements, and performance thresholds of the performance specification, to verify the AIM-9X Block II missile system is ready for Follow-On Operational Test and Evaluation (FOT&E, OT-D1). 
3. Operation Testing OT-D1 start date as well as Operational Test Readiness Review (OTRR) has been extended 6 months to the end of IT-D1 to share results with DT and minimize program cost.
4. The Lot 17 Hardware Engineering Change Proposal (ECP) cut-in date has been extended 6 months due to AIM-9X Block II+ productionization issues discovered during production qualification.
5. The planned hardware release has been moved from Lot 19 (FY 2019) to Lot 20 (FY 2020) due to hardware development issues experienced during development of replacement components.  This is primarily due to diminishing manufacturing resources.
6. The SIP III hardware Preliminary Design Review (PDR) has has been extended 6 months to allow for additional time to redesign the guidance unit processor.  
7. The SIP III hardware Critical Design Review (CDR) has been extended 18 months due to allow for additional time to redesign the guidance unit processor.  

Cost: 
FY 2018 original funding profile for SIP III included tasks that were planned to have been completed in FY 2017. However, the final SIP III contract award revised the weapon system development schedule leading to a rephasing of taskings and funds from FY 2016 into FY 2018.  

FY 2016 includes $22.0M set aside pending final disposition of the proposed Congressional rescission.  The five-year SIP III development contract price was negotiated down as a result of removing the Control Actuation System component redesign from the final contract.  The Control Actuation System redesign effort has been moved into a planned AIM-9X future development increment outside the Future Years Defense Plan.
        
         
             
                 0457
                 AIM-9X
                 442
                 
                     387.020
                     59.053
                     56.285
                     42.884
                     42.884
                     33.458
                     0.513
                     0.539
                     0.554
                     0.000
                     580.306
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     AIM-9X is a long-term evolution of the AIM-9, a fielded system, qualifying this as a research category operational systems development.  The AIM-9X short range air-to-air missile modification program provides a launch and leave, air combat munition that uses passive Infra-Red (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range Air-to-Air Missile (AMRAAM).  Air superiority in the short range air-to-air missile arena is essential and includes first shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead).  The AIM-9X Block II missile is critical to project power and win decisively in accordance with the Fiscal Year 2015 Defense Planning Guidance and Navy's Navigation Plan 2015 - 2019.  The missile is essential to Pacific Command plans to counter threats employed by advanced Digital Radio Frequency Memory (DRFM) electronic attack, cruise missiles, and Unmanned Aerial Vehicles.

This line item continues Technical Refresh of components and software, as well as incorporates advanced development products and capabilities, to meet threshold requirements of the capabilities production document.  Specifically, the program will redesign, develop and integrate components facing obsolescence, implement cost reduction initiatives, enhance insensitive munitions performance and incrementally improve operational flight software to fully utilize capabilities of the missile. 

The program strategy is to first redesign the control actuation system (CAS) battery, along with the AIM-9X Block II Plus (AIM-9X-3) and incorporate it into the Lot 17 (FY 2017) production missile.  Next, the program will complete missile software improvements (software version 9.4) and release it into Lot 18 (FY 2018) and prior missiles.  The software will provide improved infrared counter-countermeasures, correct partial degraded cueing, improved lock on after launch capability, improve small target acquisition, and provide surface attack capability.
                     
                         
                             Product Development
                             Continuation of Primary Hardware Development/Pre-Planned Product Improvement (Tech Refresh) efforts for the AIM-9X weapon system.  This includes Systems Engineering / Program management, as well as support required, to ensure AIM-9X missile integration with threshold US Navy aircraft platforms.  This also includes efforts to redesign missile components in order to resolve Block II component obsolescence to ensure missile producibility beyond Lot 20, implement cost reduction initiatives, and to comply with the Insensitive Munitions (IM) requirements as established by Joint Requirements Oversight Council memo dated 11 February 2009.
                             
                                 
                                     52.932
                                     0
                                     Completed v9.315 software release to fleet.  Completed Preliminary Design Review (PDR) and Critical Design Review (CDR) necessary to incorporate the CAS battery and Block II+ material design changes into the missile.  Continued Engineering Manufacturing Development required to redesign, integrate, test, and qualify components due to obsolescence and implement cost reduction initiatives.  Continued to develop v9.4 Block II software improvements to utilize full capability of the missile.  Continued to develop missile hardware design improvements necessary to enhance IM performance.
                                
                            
                             
                                 
                                     48.870
                                     0
                                     Incorporate CAS battery and Block II+ material design changes into production.  Complete v9.316 software release to resolve F-22 aircraft deficiencies discovered during Block II operational testing.  Continue Engineering Manufacturing Development required to redesign, integrate, test and qualify components due to obsolescence and implement cost reduction initiatives.  Continue to develop v9.4 Block II software improvements to utilize full capability of the missile.  Continue to develop missile hardware design improvements necessary to enhance IM performance.
                                
                                 
                                     31.641
                                     0
                                
                                 
                                     31.641
                                     0
                                     Continue Engineering Manufacturing Development required to redesign, integrate, test and qualify components due to obsolescence and implement cost reduction initiatives.  Continue to develop v9.4 Block II software improvements to utilize full capability of the missile.  Continue to develop missile hardware design improvements necessary to enhance IM performance.  Complete CDR necessary to incorporate IMU, dome and processor redesigns into Lot 20 production.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Test and Evaluation Activities and Support
                             Test and Evaluation (T&E) and associated governmental support required to ensure the AIM-9X missile integration with threshold US Navy aircraft platforms (F/A-18A+/C/D/E/F).  Beginning in FY 2016 the program joined in with the US Air Force efforts in testing the next tech refresh version of software improvements to the missile, Operation Flight Software version 9.4.
                             
                                 
                                     5.855
                                     0
                                     Began Developmental Testing (DT-D1) of Operational Flight Software version 9.4 including improvements associated with integrating the F/A-18 aircraft to utilize full capability of the Block II missile.
                                
                            
                             
                                 
                                     7.196
                                     0
                                     Complete Developmental Testing (DT-D1) and begin Developmental Testing and Integrated Testing (DT/IT-D1) of Operational Flight Software version 9.4 including improvements associated with further integrating the F/A-18 aircraft to utilize full capability of the Block II missile.
                                
                                 
                                     11.036
                                     0
                                
                                 
                                     11.036
                                     0
                                     Complete Developmental Testing and Integrated Testing (DT/IT-D1) and Operational Test Readiness Review (OTRR), then begin Operational Testing (OT-D1) of Operational Flight Software version 9.4 including improvements associated with further integrating the F/A-18 aircraft to utilize full capability of the Block II missile.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Management Services
                             Transportation / Travel for AIM-9X efforts in supporting the major test events and program decisions identified in the Product Development and Test and Evaluation sections above.
                             
                                 
                                     0.266
                                     0
                                     Continued funding transportation and travel costs associated with AIM-9X missile program efforts supporting the major test events and program decisions identified in the Product Development and Test and Evaluation sections above.
                                
                            
                             
                                 
                                     0.219
                                     0
                                     Continue funding transportation and travel costs associated with AIM-9X missile program efforts supporting the major test events and program decisions identified in the Product Development and Test and Evaluation sections above.
                                
                                 
                                     0.207
                                     0
                                
                                 
                                     0.207
                                     0
                                     Continue funding transportation and travel costs associated with AIM-9X missile program efforts supporting the major test events and program decisions identified in the Product Development and Test and Evaluation sections above.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                    
                     
                         
                             WPN 2209
                             Sidewinder
                             
                                 92.497
                                 70.912
                                 79.692
                                 79.692
                                 79.047
                                 82.261
                                 89.842
                                 91.638
                                 491.372
                                 1779.054
                            
                        
                         
                             MPAF 3479
                             Sidewinder
                             
                                 198.247
                                 127.438
                                 125.350
                                 125.350
                                 122.340
                                 125.299
                                 168.454
                                 120.586
                                 114.957
                                 2043.889
                            
                        
                         
                             RDTE, AF 41
                             Sidewinder
                             
                                 33.615
                                 52.898
                                 34.952
                                 34.952
                                 24.711
                                 13.367
                                 13.598
                                 13.877
                                 0.000
                                 516.711
                            
                        
                         
                             MPA, C62001000
                             IFPC Inc 2-I Block 1, Missile
                             
                                 0.000
                                 0.000
                                 57.742
                                 57.742
                                 157.406
                                 144.740
                                 100.400
                                 14.600
                                 0.000
                                 474.888
                            
                        
                    
                     Milestone C decision for LRIP was held June 24, 2011.  The program received USN Initial Operational Capability (IOC) in March 2015 and Full Rate Production (FRP) Approval in August 2015 followed by contract award for FRP-1 in September 2015.  The program awarded the FRP-2 contract in July 2016, and will award the option for FRP-3 in March 2017.  The program plans to award FRP-4 in February 2018.
                     AIM-9X Block II:
1. Completed AIM-9X Block II (AIM-9X-2) USN Initial Operational Capability (2Q FY 2015) and Full Rate Production Decision (4Q FY 2015).
2. Completed v9.315 software release to fleet (2Q FY 2016). 
3. Complete v9.316 software release to resolve F-22 aircraft deficiencies found during Block II operational testing (2Q FY 2017).

AIM-9X Block II Tech Refresh:
1. Complete Lot 17 Cut In Engineering Change Proposal to incorporate redesigned control actuation system battery and Block II plus (AIM-9X-3) into production (3Q FY 2017).
2. Complete Preliminary Design Review (PDR) to incorporate Inertial Measurement Unit (IMU), dome and processor redesigns into Lot 20 production (2Q FY 2017).
3. Complete Development Testing (DT-D1) for software v9.4 improvements (4Q FY 2017).
4. Complete (DT/IT-D1)for software v9.4 improvements (4Q FY 2018).
5. Complete OTRR for software v9.4 improvements (4Q FY 2018).
6. Complete Critical Design Review (CDR) to incorporate Inertial Measurement Unit (IMU), dome and processor redesigns into Lot 20 production (4Q FY 2018).
                
                 
                     
                         
                             Product Development
                             1. Total prior years - FY95 and prior under PE 0603715D. 
2. FY 2018 original funding profile for SIP III included tasks that were planned to have been completed in FY 2017.  However, the final SIP III contract award revised the weapon system development schedule leading to a rephasing of taskings and funds from FY 2016 into FY 2018.  
3. The decrease in Aircraft Integration between FY 2017 to FY 2018 reflects completion of threshold platform software integration requirements with the AIM-9X Block II program.
4. The increase in USG Systems Engineering & Project Management from FY 2017 to FY 2018 reflects a USN government lab test support requirement to ensure tech refresh improvements are incorporated into the final hardware and software design at PAX, and conduct Insensitive Munitions Risk Reductions (IMRR) activities at China Lake.
                             
                                 
                                     Primary Hardware & Software Development
                                     SS
                                     CPFF
                                     Raytheon Missile Systems
                                     Tucson, AZ
                                     
                                         43.351
                                         
                                             42.063
                                             2016-03
                                        
                                         
                                             42.368
                                             2017-02
                                        
                                         
                                             26.022
                                        
                                         
                                             26.022
                                             2018-02
                                        
                                         13.312
                                         167.116
                                         167.116
                                    
                                
                                 
                                     Aircraft Integration - Contract
                                     C
                                     CPFF
                                     NSMA
                                     Arlington, VA
                                     
                                         0.000
                                         
                                             2.224
                                             2016-09
                                        
                                         
                                             2.833
                                             2017-03
                                        
                                         
                                             0.432
                                        
                                         
                                             0.432
                                             2018-03
                                        
                                         0.000
                                         5.489
                                         5.489
                                    
                                
                                 
                                     Aircraft Integration - USG
                                     WR
                                     NAWCWD
                                     China Lake, CA
                                     
                                         19.810
                                         
                                             3.366
                                             2016-01
                                        
                                         
                                             0.098
                                             2016-12
                                        
                                         
                                             0.021
                                        
                                         
                                             0.021
                                             2017-12
                                        
                                         0.000
                                         23.295
                                    
                                
                                 
                                     USG Systems Engineering & Project Managment Support
                                     WR
                                     NAWC AD
                                     Patuxent River, MD
                                     
                                         0.255
                                         
                                             0.591
                                             2015-12
                                        
                                         
                                             0.556
                                             2016-12
                                        
                                         
                                             0.709
                                        
                                         
                                             0.709
                                             2017-12
                                        
                                         0.000
                                         2.111
                                    
                                
                                 
                                     USG Systems Engineering & Project Managment Support
                                     WR
                                     NAWCWD
                                     China Lake, CA
                                     
                                         0.000
                                         
                                             4.688
                                             2016-01
                                        
                                         
                                             3.015
                                             2016-12
                                        
                                         
                                             4.457
                                        
                                         
                                             4.457
                                             2017-12
                                        
                                         6.101
                                         18.261
                                    
                                
                                 
                                     Prior Year Prod Dev cost no longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         260.249
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         260.249
                                    
                                
                            
                        
                         
                             Support
                             Provides one-time engineering and management services in support of air to air weapons development, testing, and integration support.
                             
                                 
                                     Engineering Tech Support
                                     C
                                     CPIF
                                     Navy System Mgmt Activity
                                     Arlington, VA
                                     
                                         0.000
                                         
                                             0.476
                                             2016-10
                                        
                                         
                                             0.025
                                             2017-02
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.501
                                         0.501
                                    
                                
                                 
                                     Management Support
                                     C
                                     CPFF
                                     Wyle Lab Inc.
                                     Huntsville, AL
                                     
                                         0.239
                                         
                                             0.240
                                             2016-06
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.479
                                         0.479
                                    
                                
                                 
                                     Prior Year Support Costs
                                     C
                                     CPFF
                                     Various
                                     Various
                                     
                                         0.949
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.949
                                         0.949
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             Increase in Operational Test and Evaluation at COMOPTEVFOR reflects DT/IT-D1 efforts to incorporate software v9.4 into the missile.   Development Test at China Lake reflects DT/IT-D1 efforts to test software v9.4 improvements in accordance with the test and evaluation master plan (TEMP) revision e.
                             
                                 
                                     Oper Test & Eval
                                     WR
                                     COMOPTEVFOR
                                     Norfolk, VA
                                     
                                         8.945
                                         
                                             0.020
                                             2016-03
                                        
                                         
                                             0.553
                                             2017-03
                                        
                                         
                                             3.464
                                        
                                         
                                             3.464
                                             2018-03
                                        
                                         5.044
                                         18.026
                                    
                                
                                 
                                     Development Testing
                                     WR
                                     NAWCWD
                                     China Lake, CA
                                     
                                         1.433
                                         
                                             5.119
                                             2016-01
                                        
                                         
                                             6.618
                                             2016-12
                                        
                                         
                                             7.572
                                        
                                         
                                             7.572
                                             2017-12
                                        
                                         10.301
                                         31.043
                                    
                                
                                 
                                     Prior year T&E cost no longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         40.382
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         40.382
                                    
                                
                            
                        
                         
                             Management Services
                             Provides transportation of test assets, as well as travel of persons, in support of the AIM-9X Block II System Improvement Program (SIP) III project.
                             
                                 
                                     Transportation - Material
                                     WR
                                     NAVAIR
                                     Patuxent River, MD
                                     
                                         0.402
                                         
                                             0.101
                                             2015-10
                                        
                                         
                                             0.075
                                             2016-10
                                        
                                         
                                             0.075
                                        
                                         
                                             0.075
                                             2017-10
                                        
                                         0.075
                                         0.728
                                    
                                
                                 
                                     Travel - Obligation throughout the year
                                     WR
                                     NAWCAD
                                     Patuxent River, MD
                                     
                                         2.972
                                         
                                             0.165
                                             2015-10
                                        
                                         
                                             0.144
                                             2016-10
                                        
                                         
                                             0.132
                                        
                                         
                                             0.132
                                             2017-10
                                        
                                         0.231
                                         3.644
                                    
                                
                                 
                                     Prior Year Mgmt cost no longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         8.033
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         8.033
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                             TACTICAL AIM MISSILES
                             
                                 
                                     Production Milestones - Block II: Contract Awards: Lot 16 (FRP 2): QTY 207
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Production Milestones - Block II: Contract Awards: Lot 17 (FRP 3): QTY 152
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             2
                                             2017
                                        
                                    
                                
                                 
                                     Production Milestones - Block II: Contract Awards: Lot 18 (FRP 4): QTY 185
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             2
                                             2018
                                        
                                    
                                
                                 
                                     Production Milestones - Block II: Contract Awards: Lot 19 (FRP 5): QTY 191
                                     
                                         
                                             2
                                             2019
                                        
                                         
                                             2
                                             2019
                                        
                                    
                                
                                 
                                     Production Milestones - Block II: Contract Awards: Lot 20 (FRP 6): QTY 198
                                     
                                         
                                             2
                                             2020
                                        
                                         
                                             2
                                             2020
                                        
                                    
                                
                                 
                                     Production Milestones - Block II: Contract Awards: Lot 21 (FRP 7): QTY 200
                                     
                                         
                                             2
                                             2021
                                        
                                         
                                             2
                                             2021
                                        
                                    
                                
                                 
                                     Production Milestones - Block II: Contract Awards: Lot 22 (FRP 8): QTY 192
                                     
                                         
                                             2
                                             2022
                                        
                                         
                                             2
                                             2022
                                        
                                    
                                
                                 
                                     Production Deliveries: Low Rate Initial Production 4 (WPN) QTY 208
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Production Deliveries: Lot 15 (FRP 1) QTY 167
                                     
                                         
                                             4
                                             2017
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Production Deliveries: Lot 16 (FRP 2) QTY 207
                                     
                                         
                                             4
                                             2018
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     Production Deliveries: Lot 17 (FRP 3) QTY 152
                                     
                                         
                                             4
                                             2019
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Production Deliveries: Lot 18 (FRP 4) QTY 185
                                     
                                         
                                             4
                                             2020
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     Production Deliveries: Lot 19 (FRP 5) QTY 191
                                     
                                         
                                             4
                                             2021
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     Production Deliveries: Lot 20 (FRP 6) QTY 198
                                     
                                         
                                             4
                                             2022
                                        
                                         
                                             4
                                             2022
                                        
                                    
                                
                                 
                                     AIM-9X Block II: System Improvement Program Contract Award: System Improvement Program II Engineering Manufacturing Development Contract
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     AIM-9X Block II: Hardware & Software (v9.3) Improvements: Air Force Initial Operational Capability
                                     
                                         
                                             1
                                             2017
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     AIM-9X Block II: Hardware & Software (v9.3) Improvements: Operational Flight Software Release v9.315
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             2
                                             2016
                                        
                                    
                                
                                 
                                     AIM-9X Block II: Hardware & Software (v9.3) Improvements: Operational Flight Software Release v9.316
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             2
                                             2017
                                        
                                    
                                
                                 
                                     AIM-9X Block II: Hardware & Software (v9.3) Improvements: Operational Flight Software Release v9.317
                                     
                                         
                                             4
                                             2017
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     AIM-9X Block II Tech Refresh: Tech Refresh Development Contracts: System Improvement Program III Engineering Manufacturing Development Contract
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     AIM-9X Block II Tech Refresh: Hardware Obsolescence Redesign: Lot 17 Cut In: Lot 17 Hardware (CAS Battery & Block II+)
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             3
                                             2017
                                        
                                    
                                
                                 
                                     AIM-9X Block II Tech Refresh: Hardware Obsolescence Redesign: Lot 17 Cut In: Lot 17 Hardware Cut-In Preliminary Design Review
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             1
                                             2016
                                        
                                    
                                
                                 
                                     AIM-9X Block II Tech Refresh: Hardware Obsolescence Redesign: Lot 17 Cut In: Lot 17 Hardware Cut-In Critical Design Review
                                     
                                         
                                             3
                                             2016
                                        
                                         
                                             3
                                             2016
                                        
                                    
                                
                                 
                                     AIM-9X Block II Tech Refresh: Hardware Obsolescence Redesign: Lot 17 Cut In: Lot 17 Hardware Cut-In Engineering Change Proposal
                                     
                                         
                                             3
                                             2017
                                        
                                         
                                             3
                                             2017
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